
ID Task 
Mode

Task Name Duration Start Finish

1 Final Graduation Project 130 days Aug 22 '16 Feb 17 '17

2 FGP Start 0 days Aug 22 '16 Aug 22 '16

3 1,Graduation Seminar 25 days Aug 22 '16 Sep 23 '16

4 1.1,FGP Deliverables 20 days Aug 22 '16 Sep 16 '16

5 1.1.1,Charter 5 days Aug 22 '16 Aug 26 '16

6 1.1.2,WBS 5 days Aug 22 '16 Aug 26 '16

7 1.1.3,Chapter I. Introduction 5 days Aug 29 '16 Sep 2 '16

8 1.1.4,Chapter II. Theoretical 
framework

5 days Sep 5 '16 Sep 9 '16

9 1.1.5,Chapter III. Methodological 
framework

5 days Sep 12 '16 Sep 16 '16

10 1.1.6,Annexes 15 days Aug 29 '16 Sep 16 '16

11 1.1.6.1,Bibliography 5 days Sep 12 '16 Sep 16 '16

12 1.1.6.2,Schedule 5 days Aug 29 '16 Sep 2 '16

13 1.2,Graduation Seminar approval, 5 days Sep 19 '16 Sep 23 '16

14 2,Tutoring process 65 days Sep 26 '16 Dec 23 '16

15 2.1,Tutor 3 days Sep 26 '16 Sep 28 '16

16 2.1.1,Tutor assigment 1 day Sep 26 '16 Sep 26 '16

17 2.1.2,Communication 2 days Sep 27 '16 Sep 28 '16

18 2.2,Adjustments of previous 
chapters (If needed)

5 days Sep 29 '16 Oct 5 '16

19 2.3,Charter IV. Development 
(Results)

47 days Oct 6 '16 Dec 9 '16

20 2.4,Chapter V. Conclusions 5 days Dec 12 '16 Dec 16 '16

21 2.5,Chapter VI. Recommendations 5 days Dec 19 '16 Dec 23 '16

22 Tutor approval 0 days Dec 23 '16 Dec 23 '16

23 3,Reading by reviewers 15 days Dec 26 '16 Jan 13 '17

24 3.1,Reviewers assigment request 5 days Dec 26 '16 Dec 30 '16

25 3.1.1,Assigment of two reviewers 2 days Dec 26 '16 Dec 27 '16

26 3.1.2,Communication 2 days Dec 28 '16 Dec 29 '16

27 3.1.3,FGP submission to 
reviewers

1 day Dec 30 '16 Dec 30 '16

28 3.2,Reviewers work 10 days Jan 2 '17 Jan 13 '17

29 3.2.1,Reviewer 10 days Jan 2 '17 Jan 13 '17

30 3.2.1.1,FGP reading 9 days Jan 2 '17 Jan 12 '17

31 3.2.1.2,Reader 1 report 1 day Jan 13 '17 Jan 13 '17

32 3.2.2,Reviewer 10 days Jan 2 '17 Jan 13 '17

33 3.2.2.1,FGP reading 9 days Jan 2 '17 Jan 12 '17

34 3.2.2.2,Reader 2 report 1 day Jan 13 '17 Jan 13 '17

35 4,Adjustments 20 days Jan 16 '17 Feb 10 '17

36 4.1,Report for reviewers 9 days Jan 16 '17 Jan 26 '17

37 4.2,FGP update 1 day Jan 27 '17 Jan 27 '17

38 4.3,Second review by reviewers 10 days Jan 30 '17 Feb 10 '17

39 5,Presentation to Board of Examiners 5 days Feb 13 '17 Feb 17 '17

40 5.1,Final review by board 2 days Feb 13 '17 Feb 14 '17

41 5.2,FGP grade report 3 days Feb 15 '17 Feb 17 '17

42 FGP End 0 days Feb 17 '17 Feb 17 '17
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