FINAL GRADUATION PROJECT DEVELOPMENT SCHEDULE

D Task |Task Name Duration  [Start Finish Lui31,'16 Jocto, 16 [Nov13,'16 [Dec 18,16 [1an 22,17 [Feb 26,117
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1 2 Final Graduation Project 130days Aug22'l16 Feb 17 '17
2 = FGP Start 0 days Aug22'16  Aug22'16 8/22
3 % 1,Graduation Seminar 25 days Aug 22'16 Sep 23'16 ;‘
4 % 1.1,FGP Deliverables 20 days Aug 22'16 Sep 16 '16 p——
5 % 1.1.1,Charter 5 days Aug 22'16 Aug 26 '16
6 % 1.1.2,WBS 5 days Aug 22'16 Aug 26 '16
7 % 1.1.3,Chapter I. Introduction 5 days Aug 29'16 Sep2'16
8 = 1.1.4,Chapter Il. Theoretical 5 days Sep5'16 Sep9'16
framework
9 % 1.1.5,Chapter lIl. Methodological 5 days Sep 12'16 Sep 16 '16
framework
10 =Y 1.1.6,Annexes 15 days Aug 29 '16 Sep 16 '16
11 2 1.1.6.1,Bibliography 5 days Sep 12'16 Sep 16 '16
12 2 1.1.6.2,Schedule 5 days Aug 29'16 Sep 2'16
13 =Y 1.2,Graduation Seminar approval, 5 days Sep19'16  Sep23'16
14 =3 2,Tutoring process 65 days Sep 26'16 Dec 23'16 v
15 % 2.1,Tutor 3 days Sep 26 '16 Sep 28 '16
16 % 2.1.1,Tutor assigment 1 day Sep 26'16 Sep 26'16
17 2 2.1.2,Communication 2 days Sep27'16  Sep28'16
18 % 2.2,Adjustments of previous 5 days Sep 29'16 Oct5'16
chapters (If needed)
19 2 2.3,Charter IV. Development 47 days Oct6'16 Dec9'16
(Results)
20 =Y 2.4,Chapter V. Conclusions 5 days Dec12'16 Dec 16 '16
21 =Y 2.5,Chapter VI. Recommendations 5 days Dec 19'16 Dec23'16
2 = Tutor approval 0 days Dec23'16  Dec23'16 12/23
23 = 3,Reading by reviewers 15 days Dec26'16  Jan13'17
24 2 3.1,Reviewers assigment request 5 days Dec 26 '16 Dec 30 '16
25 2 3.1.1,Assigment of two reviewers 2 days Dec 26'16 Dec27'16
26 =Y 3.1.2,Communication 2 days Dec 28'16 Dec29'16
27 =Y 3.1.3,FGP submission to 1day Dec30'16 Dec30'16
reviewers
[ 28 | = 3.2,Reviewers work 10days  Jan2'17 Jan13'17 Pr—
[ 29 | = 3.2.1,Reviewer 10days  Jan2'17 Jan13'17 p—
[ 30 | =Y 3.2.1.1,FGP reading 9 days Jan2'17 Jan12'17 ‘ﬁ;
31 =Y 3.2.1.2,Reader 1 report 1day Jan13'17 Jan13'17
32 = 3.2.2,Reviewer 10days  Jan2'17 Jan13'17 | Gu—
33 =Y 3.2.2.1,FGP reading 9 days Jan2'17 Jan12'17 ‘—i
34 2 3.2.2.2,Reader 2 report 1 day Jan13'17 Jan13'17
35 = 4,Adjustments 20days  Jan16'17  Feb10'17 _—
36 = 4.1,Report for reviewers 9 days Jan16'17 Jan26'17 A
37 % 4.2,FGP update 1 day Jan27'17 Jan27'17
38 % 4.3,Second review by reviewers 10 days Jan30'17 Feb 10'17
39 =3 5,Presentation to Board of Examiners 5 days Feb 13 '17 Feb 17 '17 y
40 =3 5.1,Final review by board 2 days Feb 13'17 Feb 14'17
41 % 5.2,FGP grade report 3 days Feb 15'17 Feb17'17 l
42 = FGP End 0 days Feb17'17  Feb17'17 ¢2/17
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